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1 |  Introduction 

In the summer of 2020, San Francisco’s Department of Children Youth and Families (DCYF) and the 

San Francisco Recreation and Parks Department (RPD), in partnership with other City departments, 

rolled out the Community Hubs Initiative (CHI), an ambitious plan to mitigate learning loss and 

support the social and emotional development of the city’s most vulnerable youth during the COVID-

19 pandemic. By the end of 2020, DCYF and its partners had launched 78 Hubs in recreation centers, 

community centers, libraries, and nonprofit organizations across the city.1 These Hubs, which are 

concentrated in higher need neighborhoods, prioritize low-income children and families of color, 

those living in public housing, homeless youth, those in foster care, and English Learners.  

Social Policy Research Associates (SPR) was engaged by DCYF to conduct a developmental evaluation 

of the CHI, documenting the evolution of the initiative and providing evaluation data to inform 

program improvement. This Mid-Year Evaluation Report documents the story of the CHI’s 

development, emerging outcomes, and lessons learned through the end of 2020. It is informed by 

observations of CHI program planning meetings, interviews with staff from DCYF and CHI city 

partners (e.g. RPD), a survey of anchor agency staff 2 completed about one month after opening their 

Hub, a parent survey that was administered in December 2020, and attendance data from San 

Francisco Unified School District (SFUSD). See Figure 1 and Appendix A for detailed data sources and 

Appendix B for a list of interviewees. SPR will produce a Final Report in summer 2021, which will 

provide more detail on student, family, and agency-level outcomes. 

Figure 1: Evaluation Data Sources 

Data Source Description 

Planning 

Meetings  

Observations of twenty-four CHI planning meetings between August 3 and 

December 10, 2020.  

Survey of 

Agency Leads 

Two surveys (for phase 1 and phase 2 Hubs) of agency leads in November 2020 

and December 2020, respectively.  

Parent Survey Survey of parents of Hub participants in grades K-8 Hubs in December 2020 

(completed by 384 parents).  

 

1  Additional Hubs continued to launch after the time period covered in this report.  

2  Anchor agencies operate the Hubs. They include all organizations leading a Hub, including those operated by CBOs 
and RPD (which also serves as a city partner).   
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Data Source Description 

Interviews 

and Focus 

Groups 

Four one-on-one interviews and six focus groups that solicited feedback from 

twenty-eight unique stakeholders involved in the planning and implementation of 

the CHI.  

Document 

Review 

Spreadsheets of Hub characteristics, student data dashboards, maps of Hub 

placements, planning documents, health and safety guides developed by the state, 

attendance data from SFUSD, and presentations created by city departments.  

 

This introductory chapter provides an overview of factors leading to the development of the Hubs, 

core partners who mobilized to support their development, and early shifts in the vision for the 

Initiative. Subsequent chapters provide an overview of the CHI planning process, key features of the 

CHI implementation to date, student characteristics, and emerging outcomes. The report concludes 

with lessons learned and recommendations.  

Context for the Community Hub Initiative 

In late December 2019 and early January 2020, news outlets began to report on a dangerous new 

virus that was circulating in Wuhan, China, which would eventually be named COVID-19. The first 

confirmed case of COVID-19 in the Bay Area was reported in Santa Clara County on January 31, 2020. 

On February 25, San Francisco declared a state of emergency, followed by a regional shelter-in-place 

order on March 16. On March 27, San Francisco, along with six other Bay Area counties, expanded 

the shelter-in-place order in response to the COVID-19 outbreak and asked schools to transition 

from in-person classroom instruction to virtual learning. With the severity of the global public health 

crisis intensifying, SFUSD announced on April 7 that school sites would provide virtual distance 

learning to all students through the end of the 2019-2020 school year (June 2, 2020).  

The pandemic and resulting shelter-in-place order had 

immediate wide-spread impacts on families across San Francisco. 

Many parents and caretakers lost their jobs or had reduced 

workloads that threw their families into crisis, compromising their 

ability to pay for shelter or feed their families. Parents who were 

able to work from home had to balance their work life with the 

need to take care of their children and support distance learning. 

Many children and youth who could not log in for online classes, 

due to lack of technology or knowledge about how to connect, 

began to fall behind academically. Meanwhile, both parents and 

children struggled with the mental health effects of social 

isolation.   

  We want…to make sure 

that… our most vulnerable, 

most disconnected [kids]-- 

the ones that were 

struggling pre COVID-- had 

a space in which they could 

connect and not fall further 

behind.”   

– Sherrice Dorsey, DCYF Deputy 

Director, Program Planning and 

Grants  

 

“
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City and community leaders immediately sought to reduce the 

differential negative impact of the shelter-in-place order on the 

city’s most vulnerable families by mobilizing to provide these 

families with laptops, internet access, educational materials, 

meals, and other forms of support. DCYF-funded organizations, 

in coordination with SFUSD, reached out to families to identify 

and meet their needs. A small group of DCYF-funded 

organizations and RPD recreation centers opened their sites, 

converting them to Emergency Child and Youth Care Centers 

(ECYCs) that provided emergency childcare for healthcare 

professionals, disaster service workers, and other essential 

workers. As the 2019-2020 academic year came to an end, 

however, it was clear that this type of outreach and support was 

not, in and of itself, enough to bridge educational inequities or 

to meet the needs of low-income parents who needed safe 

places for their children to be while they worked.  

On July 15, 2020, SFUSD released a statement that schools 

would continue with distance learning at the start of the 2020-

2021 school year’s fall semester (starting on August 17, 2020). 

One week after SFUSD’s statement, on July 23, Mayor London N. 

Breed and DCYF’s Director, Maria Su, announced the launch of the CHI, a commitment to transform 

facilities around the city into supervised learning centers to support distance learning for high need 

students.  

Mobilizing City Agencies and Organizations 

Providing facilities, technology, and staffing to support 78 Hubs in neighborhoods across San 

Francisco was a citywide effort coordinated by DCYF, requiring the collaboration of the Mayor’s 

Office, RPD, San Francisco Public Libraries (SFPL), the Hope SF, the Department of Public Health 

(DPH), the Department of Technology, the San Francisco 

Beacon Initiative (SFBI), community-based organizations 

(CBOs), and other stakeholders. Mayor Breed knew this from 

the onset of the CHI and acknowledged that “it will take a 

village to address the wide range of learning needs for our 

city’s children and youth during the COVID-19 pandemic.”3  

 

3  https://sfmayor.org/article/mayor-london-breed-announces-community-learning-Hubs-support-distance-learning-
and-extension  

Kids of color or kids that 

speak different languages, 

kids with special needs… they 

are experiencing COVID-19 

and learning from home with 

more difficulty. They’re sliding 

[backward] disproportionately 

deeper and faster than other 

kids. We know about those 

kids is that personal 

connection is important and 

being in the same physical 

space is important….So, when 

[DCYF] said [we would open 

Hubs], I was like, ‘that’s a 

magnificent idea.’”  

– CHI partner 

 

“

I feel adamant that the 

reason why this works so well is 

because we have deep 

relationships with people.” 

 – Maria Su, DCYF Director 

“
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DCYF worked with city officials and departments to agree on which students and neighborhoods 

would be prioritized. Available spaces and facilities had to be assessed for student capacity and for 

the technology infrastructure needed to support distance learning. CBOs serving as anchor agencies 

were brought into the planning and implementation phase of the CHI to help determine the types 

of services and programming that would be offered at the Hubs. Finally, when the details of the CHI 

were solidified, DCYF coordinated with multiple city agencies to deploy the resources (e.g., internet 

connectivity, meals, laptops, and Personal Protective Equipment (PPE)) necessary to open fully 

functional Hubs. Figure 2 provides an overview of the role of city agencies and partners who helped 

to support the Hubs, while Figure 3 highlights all the partners who offered Hub programming or 

hosted the Hubs.   

Figure 2: Hub Partners and Roles  

   

The speed with which city leaders and agencies coordinated to launch the Hubs was enabled by a 

shared commitment to equity, at the highest levels of city government, and a healthy infrastructure 

of social supports and relationships. DCYF served as “connective tissue,” helping to coordinate city 

agencies and translate public health information to their extensive network of community partners. 

SF Department of Children Youth and Families 
Primary Coordinating Body For Hubs 

SF Recreation and Parks Dept 
Participated in CHI planning, hosted 

Hubs, and led programming 

SF Human 
Services Agency 

Partnered with DCYF 
to do outreach to 
foster care youth 

SF Dept. of Technology 
Conducted technology 

assessments and ongoing 
support, assessed internet 

bandwidth, and offered laptops 
as back-ups for students at 

Hubs 

SF Department of 
Public Health 

Provided health directives 
for Hubs and connected 

Hubs with behavioral health 
support.  

Community Based 
Organizations 

Hosted Hubs and led programming 
(See Figure 3 for a full list of CBO 

partners) 

San Francisco Public 
Library 

Participated in CHI planning 
and hosted Hubs 

San Francisco 
Beacon Initiative 
Served as a facilitator 

and supported 
capacity building 

SF Dept. of  
Homelessness and 

Supportive Housing 
Partnered with DCYF to 

do outreach to homeless 
families 

Hope SF 
Partnered with DCYF 

on outreach and 
recruitment and 

secured public housing 
locations to host Hubs 

Xfinity Internet 
Provided technology 

assessments and ongoing 
support, internet access 

or upgrades, and 
donations 

Yerba Buena 
Hosted a Hub   

Marriott Hotel at Union 
Square 

Hosted Hubs 

Calvary Hill Church 
Hosted a Hub   

SF Unified 
School District 

Supported 
identification of 

priority youth and 
recruitment 

Key Partners 

Supporting Partners 

Hub Hosts 
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Along the way, the CHI faced many challenges that could have derailed the initiative, including 

conflicting public health guidelines, labor concerns, and high levels of uncertainty associated with 

the pandemic and its spread. The ability of the city to successfully launch the Hubs is a testament to 

the leadership, hard work, and determination of a diverse ecosystem of agency and organizational 

staff dedicated to doing whatever they could to meet the needs of San Francisco’s most vulnerable 

children and youth. 

Figure 3: CHI Host Organizations and Sites 

 

Community-Based Anchor Agencies 

 Asian Pacific American 

Community Center 

 Bay Area Community 

Resources 

 Bayview Hunters Point 

YMCA 

 Booker T. Washington 

Community Service Center 

 Boys & Girls Clubs of San 

Francisco 

 Buchanan YMCA 

 Buena Vista Child Care 

 Catholic Charities  

 Chinatown YMCA 

 City of Dreams 

 Collective Impact 

 Community Youth Center 

of San Francisco 

 Donaldina Cameron House 

 Embarcadero YMCA 

 Family & Child 

Empowerment Services SF 

 Felton Institute 

 First Graduate 

 Glide Foundation 

 Good Samaritan Family 

Resource Center 

 Hamilton Families 

 Indochinese Housing 

Development Corporation 

 Ingleside Community 

Center 

 Jamestown Community 

Center 

 Jewish Community Center 

of San Francisco 

 Mission Graduates 

 Mission Neighborhood 

Centers 

 Mission YMCA 

 Our Kids First 

 Peer Resources 

 Portola Family Connection 

Center 

 Potrero Hill Neighborhood 

House 

 Presidio Community 

YMCA 

 Real Options for City Kids 

 Richmond District 

Neighborhood Center 

 Richmond District YMCA 

 Samoan Community 

Development Center 

 Shih Yu-Lang Central 

YMCA 

 Southeast Asian 

Development Center 

 Stonestown Family 

YMCA 

 Success Center San 

Francisco 

 Telegraph Hill 

Neighborhood Center 

 Tenderloin 

Neighborhood 

Development 

Corporation 

 The Salvation Army 

 United Playaz 

 Up on Top 

 Urban Ed Academy 

 West Bay Pilipino Multi-

Service Center 

 Young Community 

Developers 

 Youth First 

Recreation and Parks Department Sites 

 Betty Ann Ong Rec Center 

 Eureka Valley Rec Center 

 Herz Playground  

 Joseph Lee Rec Center 

 Minnie & Lovie Ward Rec Center 

 Mission Arts and Rec 

 Palega Rec Center 

 Youngblood Coleman Park  
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Evolving Vision for the Hubs 

The initial vision for the Hubs was that they would provide a “kaleidoscope of service providers” to 

support diverse enrichment activities for students. As discussed further in Chapter 2, DCYF and 

anchor agencies worked closely with SFDPH throughout the planning phase to understand how to 

provide diverse enrichment while keeping Hub staff and students as safe as possible. By late August, 

however, it was clear that the original vision for the Hubs would need to shift in response to state 

public health orders limiting the number of adults that could be in one physical space. Ultimately, 

the anchor agencies that operated the Hubs needed to provide most of the core services with 

minimal assistance from partners, thus limiting the range of enrichment activities that could be 

provided. These guidelines also limited the number of youth that could attend the Hubs, reducing 

their reach from the original goal of 6,000 to closer to 2,000.  

The vision for the longevity of the Hubs also evolved over time. When originally conceived, the Hubs 

were a short-term solution until the schools could re-open with in-person instruction. As the 2020-

2021 school year wore on and rates of infection continued to rise, it became clear that the Hubs 

would need to operate all school year in some shape or form. In 

the words of one DCYF staff member, the vision shifted from a 

“sprint” to a “marathon.”  

At the end of 2020, when this report was written, the vision for 

the Hubs was still evolving in response to changing conditions 

and a better understanding of the virus. For instance, over the 

course of the fall, programs had been able to incorporate 

increased enrichment, mentoring, and online supports into their 

services. Looking forward, DCYF stakeholders wondered whether 

aspects of the Hubs might be sustained even after the pandemic 

ends and in-person instruction begins again, contemplating the 

role that CBOs might have in transforming education to be more 

equitable.  

Overview of this Report 

The remaining five chapters of this report provide an in-depth profile of the Hubs and who they were 

serving as of the end of 2020. Chapter 2 describes key activities during the planning phase, including 

meetings and capacity building. Chapter 3 details factors influencing Hub implementation, including 

facilities and locations, staffing, public safety features, and program activities. Chapter 4 outlines the 

Hub enrollment process, detailing the strategies used to identify and enroll students most in need 

of support. Chapter 5 highlights the characteristics of students served and preliminary outcomes for 

students and families. The report concludes with a discussion of lessons learned to date.   

 

“ There’s concern 

[about] what if youth don’t 

have anything to do…. And 

so I just wonder, what is the 

long-term damage that’s 

happening if they don’t 

have an opportunity to go 

to a Hub, or be in person 

and get that support? What 

happens?”  

– DCYC Program Specialist 
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2 |  Planning and Infrastructure 

Once the Mayor announced her support for the Community Hubs Initiative in late July, planning 

began in earnest. Given the targeted September 14 launch date, DCYF and its partners had only 

seven weeks to secure Hub sites, recruit CBO partners to implement programming, identify priority 

populations and recruit youth from within those populations, and provide the Hubs with all of the 

equipment and support necessary to run Hubs safely and effectively. This chapter describes the 

massive efforts undertaken by DCYF and key partners—within an extremely compressed timeline--

to provide the resources and equipment necessary for the Hubs to operate effectively and safely, to 

recruit and engage collaboratively with CBO partners around program planning, and to develop an 

infrastructure of support so that the Hubs could get their needs met during a rapidly changing 

context.  

Infrastructure Development and Resource Coordination  

A significant amount of behind-the scenes work was required to ensure that Hubs would be in place 

and properly equipped, staffed, and ready to operate in time for the September 14 launch. Though 

the short time frame for planning and preparation was stressful, DCYF staff operated with a sense of 

urgency, recognizing the need to have the Hubs in place in order to support the youth who faced 

the biggest barriers to academic success and social emotional wellbeing and who were thus most 

likely to experience the greatest harms as a result of the pandemic and being forced to shelter in 

place. As DCYF’s Planning and Program Manager described it, 

“These kids have been failed. We cannot be going on with this digital tech divide looming—

that we knew existed pre-COVID—and then give them an opportunity like this and just drop 

the ball at the most important part. Because these are the kids that need it the most.”   

The CHI thus became DCYF’s highest priority and was described by multiple staff as an “all-hands-

on-deck moment,” with staff at all levels and from multiple departments becoming involved and 

adding CHI support to their existing workload. [See Figure 4 on page 10 for a description of key CHI 

planning and implementation roles and the staff assigned to those roles.] Launching the Hubs was a 

huge undertaking, particularly considering that the city had never launched an initiative like this 

before and there was no blueprint for how to do this, particularly in the midst of a global pandemic. 

DCYF thus took on the responsibility of serving as “the backbone” and developing an infrastructure 

to provide Hubs and Hub staff with the resources and supports they needed to function safely and 

effectively. There was a steep learning curve to this work and it proved much more complex than 

staff originally realized. 
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Key areas of infrastructure investment included: 

 Technology Support. Supporting the technology 

needs of Hubs proved extremely complicated and 

layered. It included procuring enough laptops and 

headphones to ensure that all students had the 

equipment they needed to engage in distance 

learning, that Hubs had storage and charging carts to 

keep their technology safe and powered up, and 

ensuring facilities had internet access and WiFi, as well 

as enough bandwidth to cover the needs of all of its 

students. DCYF coordinated with San Francisco’s 

Department of Technology (DT) and the Office of 

Digital Equity, to address these needs. Together they 

provided the assessments, and DT provided the 

initiative with 1300 Chromebooks and ran a help desk 

to help Hub organizations with their tech-related 

questions. Xfinity Internet also partnered with DCYF, 

providing upgrades to Hub organizations that were 

Xfinity subscribers.   

 Personal Protective Equipment (PPE) Procurement and Distribution. DCYF took on the 

responsibility of procuring and distributing PPE, recognizing that it would cost too much and be 

too burdensome for grantees to try to procure them individually. This was described by staff as 

a “huge undertaking,” involving everything from securing the supplies, storing them, sorting 

them, preparing them to go out to sites, delivering them to sites, and tracking inventory. DCYF’s 

HR manager oversaw staging and delivery, which took place at the Moscone Convention Center, 

and was supported in this effort by a multitude of DCYF staff. Though DCYF had a strong pool 

of staff volunteers, they realized that they still needed to enlist the help of contract labor, which 

they borrowed from another department, to do some of the “heavy lifting,” since the PPE came 

in pallets and required the use of forklifts, and they also needed trucks and more staff to do the 

PPE delivery. 

 Janitorial support. The need for intensive janitorial support to do frequent cleaning was not 

initially on DCYF’s radar when it first began its planning efforts, but it became a responsibility 

that DCYF staff took on. Figuring out how they could get a team on board was difficult, 

particularly given the fighting that was happening amongst labor unions and the complexity of 

the level of coordination needed, since each site had a different set of hours, needs, and access 

support. One solution that DCYF deployed was to partner with one of their grantee agencies 

that focused on workforce development and was already running a program to train janitors. 

  We knew there were 

many kids of color that were 

going to have this experience. 

And we wanted them to feel 

the love that we knew they 

were going to get from the 

CBOs. But as a city, we felt we 

had to stand up this backbone 

piece so that whatever 

happens, they know we care 

enough to make sure 

everybody has what they need 

from day one.”  

– Jasmine Dawson, DCYF Planning 

and Program Manager 

 

“
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 Public health guidelines and behavioral health support. It was not easy to keep up with the 

evolving knowledge around COVID-19, best practices to ensure community safety, and ever-

shifting guidelines about program practices and restrictions for in-person youth programming. 

DCYF forged a strong partnership with the city’s Department of Public Health (DPH) to support 

the Hubs in receiving the most up-to-date information related to the virus and public health 

requirements. DCYF also leaned on DPH to provide more targeted mental health and behavioral 

supports for students with extreme behavioral challenges. To that end, DCYF staff worked with 

DPH to create a referral system so that students experiencing these challenges could have direct 

access to a therapist through DPH.  

 Student recruitment and enrollment support. DCYF originally hoped to partner with SFUSD 

to prioritize and recruit students most in need of Hub support. Since SFUSD chose not to 

participate in the planning and launch of the Hubs, DCYF pivoted and worked with its Data and 

Evaluation staff to identify priority youth who were already served by a DCYF-funded program 

so that they could more readily access key demographic and contact information about these 

students from within its own system. To create a streamlined process and ease the burden of 

recruitment from grantees DCYF assigned 11 staff (3 Program Specialists and 7 Analysts) to serve 

as Enrollment Specialists. These specialists were responsible for overseeing enrollment of youth 

into Hubs, processing applications, engaging with families, and coordinating with Hub 

organizations around recruitment questions and processes and checking in with them about 

attendance. (More information about the enrollment process is provided in Chapter 4.) 

 Program and administrative point-of-service support. DCYF recognized that Hub 

organizations would need significant support, particularly given the newness of the initiative, 

the ever-shifting public health guidelines related to COVID-19, and the challenge of having to 

adapt programming to meet extremely strict public health guidelines while also keeping 

students and their staff safe. To this end, DCYF’s technical assistance specialists provided training 

support for Hub organizations and seven DCYF staff took on the responsibility of serving as CHI 

liaisons. CHI liaisons serve as “point of service” contacts for Hub organizations so that Hubs 

could more efficiently get their questions answered and their needs met. Each CHI liaison was 

responsible for specific neighborhoods and the number of sites they supported ranged from six 

to 17. Almost all CHI liaisons also serve as Program Specialists, so while the volume of their work 

increased significantly, the nature of their work was aligned with what they were already doing 

as Program Specialists. The difference, according to the CHI liaisons, was that in the COVID 

context, there was more to coordinate (e.g. technology support, PPE and food distributions) and 

it was even more critical for them to be extremely attentive and responsive so that all Hub 

organizations were afforded the most up-to-date COVID information and the equipment and 

resources necessary to ensure the safety of all participants. CHI Liaisons shared that they had to 

learn a lot very quickly to effectively support the Hubs. As one Liaison shared, “It’s a lot of work, 

a lot of shifting our hats…but it works well when you have existing relationships and trust with 

the folks in your workload.”  
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Figure 4: DCYF Staff Roles in the CHI 

 

 

DCYF devoted a significant number of its staff to 

support the Hub initiative and ensure that Hubs had 

the resources they need to launch and implement 

their programs successfully. While supporting the 

Hubs increased staff workloads exponentially (since 

they still had their “regular” job duties to fulfill), 

every staff member we interviewed relayed a sense 

of commitment to the CHI’s success, rooted in deep 

concerns about the welfare of the children and 

youth that they serve and a belief in the urgency and 

importance of this initiative. 

We were in a time crunch and the 

work never stops. You just had to suck it 

up and get it done. From week one, we 

were operating with the idea that this has 

to be good. This cannot fail. This was the 

mindset that a lot of folks had and that 

was the motivation that got people to put 

in all that extra time.”  

– Aumijo Gomes, Deputy Director of Strategic 

Initiatives and Operations 

 

“
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Moreover, a survey of agency leads indicate that these investments paid off. Responses to questions 

regarding the provision of resources were extremely positive, with the majority of respondents (96%) 

rating the provision of all resources as useful or very useful. At least three respondents noted that 

having access to technology supports was especially beneficial and lauded the IT support team for 

its responsiveness. A couple of respondents shared that having DCYF procure and distribute PPE to 

the programs was helpful because it would have been too challenging for them to pay for it through 

their limited program budgets. Another couple of respondents shared that receiving guidance 

directly from DPH was helpful in terms of providing clarity on health and safety considerations, 

though a few respondents also reported confusion around shifting guidelines, as well as a general 

feeling of pandemic “information overload” from a range of sources.  

Collaborative Program Planning 

While multiple DCYF staff members were focused on ensuring that Hubs had an infrastructure of 

support and the resources necessary for successful program implementation, still other staff 

members (and often the same staff members who were also working on infrastructure supports) 

were focused on recruiting community-based organizations to lead and staff the Hubs and engaging 

in collaborative program planning. In order to meet the ambitious launch date for the Hubs while 

also recognizing the challenges of having all the necessary pieces in place in such a short period of 

time, DCYF created a two-phased approach for program planning and implementation. Phase 1 had 

a launch date of August 24 and was designed to support students in kindergarten through sixth 

grade. Phase 2 opened up service to students in grades 7 through 12 and was scheduled to launch 

on September 14. Having a phased approach enabled DCYF and its partners to open as many hubs 

as possible as quickly as possible while continuing to focus on securing more facilities to host the 

hubs and recruiting more organizations run them. It also enabled DCYF and its program partners in 

Phase 1 to iterate and refine their program practices, and to share their learnings with each other 

and with new organizations that participated in Phase 2.    

DCYF began its organizational recruitment efforts by first inviting a cross-section of community-

based organizations and school-based programs into a conversation about the Community Hubs 

Initiative. Many of these organizations also manage Beacon Centers. The Beacon Community School 

Model seeks to center youth and families in schools and includes the following core program 

elements: family partnership and engagement, behavioral health and wellness, school transitions, 

and expanded learning. 4 Inviting agencies that oversee Beacon programs to serve as CHI anchors 

seemed a wise choice, given the comprehensive nature of the Beacon program model and its 

alignment with the CHI vision, as well as Beacon staffs’ deep community ties and strong 

understanding of the lived experiences of the students being prioritized for support through the CHI. 

 
4  For more information on the SFBI program model, please go to https://drive.google.com/file/d/1OkgNDeFDFSfPC-

BppqvMR0TIUnSinwQ_/view 
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DCYF then expanded the invitation to all of its Out of School Time programs. Given the complexities 

of the planning process and the need to build trust across all partners to succeed in their 

collaborative efforts, DCYF also contracted SFBI to facilitate the planning meetings.   

Planning Meetings 

DCYF frequently referred to the effort to plan for and implement the Hubs as analogous to “building 

a plane as they were flying it.” As such, the program planning effort was fairly intensive—

representatives from CHI sites engaged in two-hour program planning meetings twice a week, and 

the meeting agendas were packed with information sharing and activities. Each meeting included 

time for community building and peer learning across organizations, information updates, logistics 

discussions, and time for question-and-answer (Q&A) sessions with DCYF staff. Meetings also 

included presentations from SFDPH on topics such as COVID-19 guidance and addressing behavioral 

health needs during the pandemic. Some meetings offered presentations of opportunities and 

supports in areas such as literacy or STEM that were being offered through external providers and 

made available free of charge to the Hubs. The timeline shared in Figure 5 on the next page provides 

a more detailed picture of key meeting activities and content.  

Results from SPR’s November survey of agency leads indicate that, in general, program staff found 

much of the meeting content useful, though a few expressed dissatisfaction with certain logistics, 

such as the number and length of meetings and the repetition of content. That said, the repetition 

also seemed necessary, given how challenging it was to communicate comprehensively and 

consistently in a compressed period of time, and recognizing 

that scheduling constraints often resulted in inconsistent 

attendance. The meeting content that was rated most useful 

by respondents was the sharing of public health information 

and guidelines (69%), followed by dedicated time to connect 

with DCYF staff to answer questions and support individual 

planning (62%). Open-ended survey responses also indicated 

that participants valued having time for peer learning 

opportunities to share lessons learned, to help them 

anticipate challenges, and to learn about successful strategies 

on a variety of fronts.  

  Meeting with DCYF and 

other community 

organizations was [helpful] in 

understanding the direction 

forward.”  

- Hub Staff 

 

“
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Figure 5: Timeline of CHI Program Planning Activities 
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Given the fact that DCYF and all partners in this effort were embarking on something that they had 

never tried before (and for which there was no blueprint)—and trying to do so within a compressed 

timeframe and extremely complicated context—a range of challenges naturally arose during 

planning meetings. For example, multiple programs expressed concerns about whether and how 

they could continue to meet their commitments to serve students and schools to which they had 

already committed and support a Hub, given their staff size and staffing restrictions under COVID-

19. One area of common frustration was around the continuously shifting public health guidelines. 

In the span of one month, four different sets of guidelines and health orders were issued (the first 

by SFDPH in early August, followed by three other guidance documents issued by the state 

department of health). While the need to update guidance was critical, given the unpredictability of 

the virus and the new research that continued to emerge, the shifting guidelines made it difficult for 

anchor agencies to plan, especially since the guidance dictated strict limits around adult-to-student 

ratios in programs. This made it particularly challenging to assess staff capacity, the number of 

students that could be served in a program, and how to implement programming within the allotted 

timeframe without going into overtime, while also adhering to public health staffing guidelines.5  

Though these challenges were formidable, and not always completely in DCYF’s power to control or 

fully address, DCYF—with support from SFBI—created intentional meeting space to discuss these 

concerns and address what they could. SFBI staff described the process as “taking their concerns, 

figuring out what we had answers for, and bringing in the people that needed to speak to 

everybody.” To that end, many of these discussions took place during breakout sessions designated 

specifically for DCYF Q&A and problem solving. Some discussions took place during peer-learning 

sessions in planning meetings, wherein programs were able to share some of the ways in which they 

addressed specific challenges. To address certain concerns 

that were not in DCYF’s purview, (such as COVID-19 

guidance), they brought in guest speakers, such as 

representatives from SFDPH or doctors and researchers from 

the University of California at San Francisco (UCSF). 

Additionally, in an effort to be transparent and consistent in 

its communications, DCYF made it a practice to log program 

staff’s questions and concerns (except those that fell into 

sensitive or confidential arenas) into an FAQ document, 

which they regularly updated and shared at staff meetings.   

 

5   DCYF had no control over the ever-shifting public health guidelines, but in their efforts to provide programs with the 
most up-to-date public health guidance, some organizations were left with the misunderstanding that they had to 
follow multiple health guidelines by multiple agencies, though DCYF noted several times before the launch of 
programming that they were ultimately required to follow the state’s guidelines, which were more restrictive than 
the guidelines proposed by the city.  

 Learning together on 

this new challenge with a 

safe space to express 

concerns was very helpful in 

taking us to where we are 

now.” 

- Hub Staff 

 

“
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Trainings/Capacity Building 

 To further support effective Hub implementation, DCYF’s 

technical assistance (TA) team also provided trainings 

designed to support Hubs with effective program 

planning and implementation within the COVID-19 

context. [For a full list of training topics, see textbox 

below.] Their challenge was to rapidly design and provide 

TA offerings that could (1) meet the needs of staff with a 

wide range of youth programming experience, and (2) 

incorporate key guidance around programming during 

COVID-19, all while still recognizing and respecting the 

limitations of program capacity to participate. To that 

end, DCYF TA staff developed a series of trainings that 

covered the same topics that they typically offered to 

programs pre-COVID-19, but with content that was 

adjusted to more intentionally align with the ways in 

which schooling had shifted during the pandemic and the 

resulting impacts on students, staff, and families. In 

addition to adjusting their training content, DCYF 

reduced the number of training offerings, recognizing 

how challenging it would be for programs to find time to 

attend everything. Moreover—whereas DCYF used to 

provide a wide range of trainings to support its grantees across a number of topics in ways that align 

with different levels of staff experience—for the CHI grantees, the TA team chose to focus on 

[We considered] what 

program planning looks like 

now. How does program 

planning relate to the new 

health order? What does 

homework help look like? 

Because it’s super different, 

right? We’re really intentional 

around making sure that 

agencies had a health and 

wellness plan set up for their 

staff [to address] their staff 

stressors… and [the challenges] 

young people were bringing to 

the table.” 

- DCYF Technical Assistance 

Specialist 

 

“

Mandatory Training Topics 

Classroom Management in the Age of COVID  

It Takes a Village: Family Engagement  

Trauma and Intersection of COVID-19  

Addressing the Impact of COVID-19 Provider Wellness  

Mandated Reporting 
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providing just a few core topics, adapted for different age 

groups, and then to offer them repeatedly. They therefore 

focused on supporting the CHI grantees with core program 

needs (e.g., program planning, classroom management, 

and addressing trauma) with pandemic-aligned 

adaptations. They also assessed how much repetition would 

be needed for certain topics by monitoring demand (i.e., 

which workshops were “selling out”). See Appendix C for a 

comprehensive list of trainings and workshops. 

Our survey of agency leads indicates that respondents 

generally found DCYF trainings to be useful, with consistent 

utility ratings across all session topics. A few challenges 

were noted by participants, including difficulty finding time 

to attend trainings and a lack of clarity around which 

trainings were mandatory. These are common challenges 

associated with these types of trainings, but they were 

somewhat exacerbated by the compressed timeline and the 

communications challenges related to with the general 

sense of information overload.  

Reflections on the Planning and Infrastructure Development Efforts 

Ultimately, efforts to develop a strong infrastructure for 

resource coordination and support, as well as the 

collaborative program planning efforts revealed important 

strengths that grantees and CHI partners all brought to the 

effort, particularly in terms of their creativity, persistence, 

and flexibility, as well as the tensions and complications that 

arose in trying to do such complex work within an extremely 

difficult context. These tensions, however, were ultimately 

rooted in deep concerns about the well-being of youth most 

negatively impacted by COVID-19, and frustrations with 

barriers that impeded their ability to move as quickly and 

efficiently as they would have hoped. It is also important to note that these concerns were shared by 

all parties—anchor agencies, partners, and DCYF staff alike. That said, despite all the challenges, the 

majority of Hubs successfully launched according to schedule during Phase 1, with only five agency 

leads noting that they started a week or two later than planned. This was a remarkable achievement, 

particularly given the compressed planning timeframe. Reflecting back over the course of the 

Planning Phase, some key facilitators that contributed to their success included:  

I know this is hard. So 

how can we get as much 

information out to the 

grantees as possible? The 

only solution we have right 

now is multiple offerings and 

then offering it morning and 

afternoon if it’s mandatory 

and recorded. And then we 

just really pay attention to 

what’s selling out.”  

– DCYF Technical Assistance 

Specialist 

One thing that I’m proud 

of is I’ve learned a lot about 

how nimble and innovative [our 

grantee] organizations are. 

How they were able to adapt in 

this particular moment.” 

- DCYF CHI Liaison 

 

 

“

 

“
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 Creating teams to carry out the work. DCYF staff reflected that they “learned the hard way” 

that they needed to parse out the work in ways that were manageable. While they would not 

have been able to know from the start just how much work would be involved in setting up 

and supporting the Hubs, a key lesson shared by DCYF’s Planning and Program Manager was 

to “Break up the work, figure out what the work is, and then have strike teams come in and 

hold those pieces.” She added that “the work doesn’t stop. But if you designate point people, 

you don’t kill yourself trying to do everything.” 

 Investing in strong facilitation. Given the number of voices, issues, and challenges that 

needed to be addressed during the Planning Phase, having a thoughtful and experienced 

third-party intermediary in place to facilitate coordination, communication, and planning was 

essential. Having SFBI serve in this role proved invaluable, not only because of the facilitation 

expertise of its staff, but also because of its existing relationships and trust with both DCYF 

and the grantee organizations. This enabled the facilitators to keep forward momentum while 

adeptly supporting participants in naming and moving through challenges. 

 Focusing on relationship building. Including dedicated time for relationship building into 

every planning meeting helped to create a sense of community and support, which was 

helpful for learning and morale. Moreover, a few grantees shared that by getting to know 

other organizations that do similar work across the city, they were able to refer parents to 

those organizations when they had questions about getting social supports in different 

neighborhoods.  

 Creating safe space to discuss concerns. As noted 

throughout this chapter, tensions arose during the 

planning phase as participants wrestled with their deep 

desire to serve and their concerns about a host of issues 

that could affect their ability to do so safely, effectively, 

and in ways that would allow them to honor prior 

commitments. DCYF leaders recognized that for the CHI 

to succeed, they needed to understand all of the 

potential challenges that could impact staff and 

students. Thus, rather than shy away from difficult topics, 

DCYF and SFBI created intentional space during planning 

meetings to name and discuss these challenges so they 

could try to address them to the best of their ability. 

Given the unique circumstances of each anchor agency, 

DCYF staff noted that having one-on-one conversations with agencies was often much more 

effective in problem solving than trying to address organization-specific issues during 

general planning meetings. 

   Hearing [other 

grantees] share what they 

knew, how they were doing 

things, and how they too 

were confused was 

[validating] because we 

were all feeling the same 

[while] trying to navigate 

with the information we 

had.”  

– Hub Staff  

“
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 Providing peer learning opportunities. Given varying degrees of experience supporting 

distance learning and implementing programming safely within a COVID-19 context, 

grantees shared that seeing examples of success from other programs was extremely helpful. 

To that end, organizations that already successfully implemented in-person learning as part 

of their summer programming shared examples of different program offerings, strategies for 

handling specific issues, and generally provided reassurance about the ability to do this work 

well, even within a restricted environment.   

After the Planning Phase, during the first grantee meeting that occurred at the launch of Phase 1, 

there was a marked difference in tone, with staff from multiple Hub sites expressing joy at being able 

to do the work (instead of planning for and worrying about the work). Many shared that it was clear 

how much the youth they were serving needed extra support and how gratifying it was to be able to 

offer them those supports. One facilitator described the shift in tone this way:  

“There were these waves of uncertainties, and then [we] figured that out. But then there 

was something else: once people got kids, even one kid, they were like, this is why we’re 

here. This all makes sense.” 

The next chapter will provide more information about Hub implementation, delving into more detail 

about issues related to facilities, staffing, public safety measures, and program activities.  
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3 |  Hub Implementation  

As the Community Hubs Initiative wrapped up the Planning Phase, anchor agencies shifted their 

focus toward program implementation. The CHI was structured to promote autonomy and flexibility 

in the rollout of the Hubs so that anchor agencies could capitalize on their strengths and adapt as 

needed to meet the needs of students and their families. With support from DCYF, anchor agencies 

selected their launch date, recruited and trained staff, established channels of communication 

between partners (e.g., city departments, CBO partners, educators, and families), operationalized 

distance learning supports, and delivered program services—all while tending to state and local 

health and safety regulations. This chapter provides an overview of Hub implementation, with a focus 

on the Hubs’ locations and facilities, staffing, public safety features, and program activities.  

Locations and Facilities 

From the onset, the CHI sought to position Hubs in the neighborhoods with the highest levels of 

need to best reach priority populations such as English Learners, low-income families, and youth 

living in public housing, experiencing homelessness, or in the foster care system. To the degree 

possible, CHI partners also worked to position Hubs close to public transportation so that they could 

be easily reached by priority populations without access to vehicles. As illustrated in Figure 6, as of 

the end of 2020, Hubs were located all over the city but were concentrated in the highest-need 

neighborhoods: almost half of all Hubs (38) were located in the neighborhoods of Bayview-Hunters 

Point (13), the Mission (9), the Tenderloin (7), South of Market (SOMA) (5), and Visitacion Valley (4). 

Appendix D includes the number of Hub sites in each neighborhood. 

Figure 6: Hub Locations as of December 31, 2020 

 

  

Site Type

RPD 

Other 
Public Housing 

SFPL

CBO 
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One of the early challenges facing CHI coordinators was identifying facility space for the Hubs, a 

process that was made more difficult by SFUSD’s decision to not open their school buildings to serve 

as Hub sites. Although most anchor agencies (including RPD sites) had access to their own physical 

space, 12 did not. DCYF staff combed through neighborhoods looking for churches or community 

centers with adequate facilities to host Hubs. Fortunately, city departments, such as SFPL and Hope 

SF (public housing), offered their facilities to CBOs that needed a physical space in which to open a 

Hub, including 7 sites at libraries and 2 at Hope SF Public Housing. In addition to these sites, 2 Hubs 

were hosted at the Marriott hotel at Union Square and 1 was hosted at the Yerba Buena Museum, as 

shown below in Figure 7.   

Figure 7: Host Sites for Hubs*  

 

* as of December 31, 2020 

Our program and parent surveys uncovered some challenges specifically related to facilities and 

space. Anchor agencies with smaller spaces found it more difficult to implement social distancing 

requirements and to make room for both distance learning and enrichment. Furthermore, Hubs 

without access to sufficient outdoor spaces could not offer regular recreation for students, resulting 

in long days spent in front of the computer. For instance, Hub staff from one site said that they 

“desperately” needed access to outdoor space for recreation, and that their plan to use local parks 

for recreation was delayed due to inadequate insurance coverage. At a couple of sites, students and 

staff needed to leave the Hub space to access the bathrooms, which was disruptive and made it 

challenging to enforce consistent hand washing. As was true with so many aspects of Hub 

implementation, staff worked with the space available to them, using creative strategies (such as 

plexiglass barriers) to follow health guidelines and meet the needs of their students.  
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Staffing 

Staffing the Hubs required a shift in how anchor agencies have 

traditionally done their work: they could not, as they typically 

would, rely on part-time staff and partners to create a diverse 

network of enrichment supports for youth. Guidelines set out by 

the CADPH set the adult-to-student ratio for the Hubs at a 

maximum of 2:14, and also emphasized that sites should 

minimize adult-to-adult interaction, since this is the most 

common way that the virus spreads. To satisfy this requirement, 

programs created “pods” of students within the Hubs, each with 

a ratio of 2:14 or smaller, and made efforts to minimize adult 

interaction across pods as much as possible. Furthermore, most 

Hubs were staffed by full-time or close-to-full-time employees, 

and programs minimized the use of partners to reduce the 

number of adults who interact with each pod. The overall effect 

of these shifts was that staffing for the Hubs was leaner than 

anchor agencies are used to, and staff worked longer days with 

limited breaks.  

Logistical concerns aside, one of the most stressful aspects of 

operating the Hubs for anchor agencies was concern for the 

wellbeing of their staff and worries about exposing them and their 

families to infection. One of the strengths of youth organizations 

is that their staff often reflect the diversity of the youth being 

served, which means that many of the Hub workers who took on 

higher levels of risk identify as Black, Indigenous, Multi-racial or 

People of Color (BIMPOC)—a group that has disproportionate 

infection and death rates from COVID-19. Because of these concerns, managers from many anchor 

agencies raised questions about equitable access to hazard pay and health insurance for their staff. 

We already have a 

history of collaborating with 

previous programs and 

events in the neighborhood, 

so we have good and open 

communication between 

staff and managers.”  

- Hub Staff 

 The core strengths 

staff are leaning on are 

flexibility, the ability to 

provide differentiation, the 

ability to connect and 

provide positive adult 

support, the strong 

relationships staff have built 

with families, and ability to 

trust and depend on one 

another.” 

- Hub Staff  

 

“
 

“
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Respondents said that they had a difficult time recruiting 

and retaining Hub staff because of the risk of exposure 

to the virus, lean staffing, the high needs of the student 

population served by the Hubs, and the requirement 

that staff work longer days. Other barriers to staff 

retention included the requirement that Hub staff get 

regularly tested for COVID-19, difficulty accessing tests, 

and the need for some staff to use vacation time when 

they tested positive for COVID-19 or needed to 

quarantine. To address this, some programs built in 

wellness days and additional paid time off. At least one 

anchor agency created a pool of substitutes, who could 

be drawn on to support pods if Hub staff needed a 

break, got sick, or needed to quarantine.  

Despite these challenges, Hubs were able to satisfactorily staff their programs with relatively few 

shutdowns or infections. In 2020, programs reported 13 full Hub closures and 5 partial closures (the 

closure of one cohort) related to COVID-19. As shown in Figure 8 only six of these closures were 

due to positive COVID-19 tests among staff or students. During these closures, Hubs were closed 

from 1-10 days, with an average closure of 5 days.  

Figure 8: Reasons for Program Closures* 

 

 

 

 

 

 

 

In surveys and interviews, anchor agency leaders underscored that their efforts were enabled and 

supported by staff members’ deep commitment to the CHI’s mission and willingness to do whatever 

it took to meet the needs of vulnerable students and families. Hub staff oversaw the implementation 

of health and safety regulations, built relationships with families, kept track of multiple school 

schedules, supported distance learning, and tended to students’ social and emotional needs. They 

also often connected families with additional supportive services and engage with teachers, social 

Positive case among Hub staff or 
students 

   
   6 

Other COVID-19 related challenges, 
such as staff shortages 

   
  5  

COVID-19 exposure outside of the Hubs 

   
 4 

 

 

Response to community-wide winter 
surge 

   

3    

* As of December 31, 2020 

Staffing at Hubs  

Although staffing numbers have 

fluctuated due to turnover and other 

factors, the available data indicates 

that over 550 staff work at the 78 

Hubs. Staffing ranges from 2-22 staff 

per Hub (depending on the number of 

pods and other staff roles), with an 

average of 7 staff at each.  

Number of Closures 

Partial Closure 

Full Closure 
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workers, and school administrators as needed to help support their students. Across the board, 

leaders of anchor agencies highlighted staff’s flexibility, adaptability, and patience as critical assets 

to the successful implementation of the CHI and marveled at their resourcefulness and ability to 

handle high degrees of uncertainty and stress.  

Public Safety Features 

As described in the previous section, Hubs grouped students 

in small pods or cohorts, with an adult-to-student ratio of no 

more than 2:14 to meet CADPH guidelines. Because the 

physical space varied from one Hub to the next, anchor 

agencies were in charge of implementing their own safety 

precautions as long as they followed state health orders. 

Programs emphasized social distancing, mask wearing, and 

hand washing, and took extra steps to keep pods separated. 

Although anchor agencies were responsible for 

implementing public safety features, DCYF and city partners 

played a key role in distributing the supplies necessary to 

launch the Hubs, such as plexiglass frames, temperature 

assessment devices, hand sanitizer, and PPE such as gloves 

and masks.  

In our survey, anchor agency managers indicated that they needed to be creative in order to get 

children (and parents) to follow the safety guidelines. Many programs drew on their youth 

development background to identify youth-friendly ways to encourage students to follow health 

protocols. Hubs working with elementary and middle school youth found that the most effective 

strategy was to use signs with visual cues: they strategically placed posters to remind students to 

wash their hands, keep their masks on, and social distance from their peers. Another Hub had 

students use six-foot long pieces of rope to periodically assess if they were too close to their peers. 

Some Hubs adopted a “start small and then grow” approach: they enrolled a small number of 

students during the launch of a Hub to establish health and safety norms, and then slowly increased 

their enrollment numbers. Staff found that slowly 

enrolling students into an environment where their peers 

were already subscribing to health and safety protocols 

was a successful approach. Above all, anchor agency 

managers said that these strategies were made effective 

by their staff members’ commitment to modeling 

effective health and safety precautions by following the 

protocols themselves.  

Examples of Public Safety 

Practices at Hubs 

 Mask wearing 

 Physical distancing  

 Small, stable cohorts 

 Good hand hygiene  

 Appropriate ventilation  

 Symptom screening  

 COVID-19 testing  

 

Incorporating a youth 

development mindset alongside 

the health order guidelines has 

worked well for us.”  

- Hub Staff  

 

“
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Program Activities 

The primary goal of the CHI was to provide safe, supportive locations with internet access where 

students engage in distance learning with the support of adults. In keeping with this goal, Hubs 

designated most of their time to supporting distance learning and to the provision of academic 

support. As they got into the rhythm of running the Hub, programs worked to provide more 

recreation, enrichment, and support for social and emotional learning. Programs also sought to 

support families, by connecting them with additional supports.  

The following bullets highlight the specific activities that fall into each of these activity areas: 

 Distance learning and academic support. Common distance learning support included 

managing student schedules, assisting with technology, confirming students log in to class, 

and liaising between educators and parents. Staff also provided considerable academic 

support through individual tutoring across multiple subjects.  

 Translation and language support. Bilingual staff provided translation support with written 

materials for English Learners and also served as interpreters for students and their families 

when communicating with educators to review academic plans. In the parent survey, three 

parents identified language support as a valuable support offered to their children by the 

Hubs.   

 Recreation and enrichment. Staff reported that 

students were becoming increasingly frustrated by 

the routine of having to sit in front of a computer 

screen all day. Thus, whenever possible, Hubs that 

had access to outdoor spaces regularly engaged 

youth in recreation, sports, and play. Enrichment 

activities included card games, arts and crafts, and 

other interactive learning activities. Parents noticed 

and appreciated that Hubs expanded the range of 

activities offered to students, noting in surveys that 

facilitated student interaction helped to establish a 

“sense of normalcy.”  

 Social emotional learning (SEL). Recognizing the stressful academic, health, economic, and 

social times in which students were living, the CHI emphasized the importance of SEL support. 

Given the demands of distance learning, there was limited time and capacity for most 

programs to regularly provide structured SEL-focused activities. Hubs that had enough staff 

capacity reported creating unique opportunities for students to learn and practice SEL skills 

in ways that felt less like the classroom and more like “real life.” For example, staff took time 

to sit down with students and coach them through behavioral challenges and personal 

frustrations. Staff also sought to provide consistent positive reinforcement and modeling for 

 We provide enrichment 

….and the positive aspect of 

that is you can make a quite 

strong personal connection 

with the students. And so the 

teachers are reaching out in 

a way that's different than a 

group setting.”  

- Hub Staff 

 

“



 

 San Francisco Community Hub Initiative Mid-Year Report | 25 

 

students so that they felt safe asking for support. In addition to supporting SEL in the Hub 

setting, Hub staff referred families to therapists through their partnership with the 

Department of Public Health.   

 Support for families. Anchor agency staff shared that during the student drop-off and pick-

up times, many families would disclose concerns about their financial and health conditions 

due to the pandemic. There were parents who experienced a reduced work schedule or lost 

their jobs altogether, making it challenging to provide financial stability for their families, and 

ultimately impacting their mental health. These personal conversations prompted staff to 

refer families to social service programs to apply for food benefits, financial assistance, and 

mental health services. The CHI’s nimbleness to provide family support strengthened the 

partnership between parents and staff that is required for their children’s continual success.  

There were also a number of challenges related to implementing program activities. By far the most 

common challenge had to do with managing distance learning for students who attend different 

schools, are in different grade levels, and have different teachers. The diversity of the students and 

the varied expectations of them on the part of their schools made 

it very challenging for staff to stay on top of their assignments 

and log-in times, and to navigate between the different 

technological platforms that students needed to use in order to 

fulfill the requirements of their classes. The second most 

common challenge identified by anchor agency leads was that 

the students often needed a lot of specialized academic and 

social support that Hub staff were not trained to provide. 

Furthermore, even students without special needs often started 

at the Hub with so many missed assignments that it seemed 

impossible for them to catch up. Finally, the distance learning 

and academic support aspects absorbed so much of the day that 

programs had limited time to provide the types of recreational, 

enrichment, and SEL activities that they wanted.  

 

  

[Students] have 

different times that they 

have to be on Zoom [or] 

their lunch break. There's 

no consistency for the staff 

to organize the [Hub] and 

that is really hard. You 

could literally have a 

[single] staff person for 

three kids.”  

- Hub Staff  

 

“
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Reflections on Hub Implementation 

If the pandemic was unchartered territory for all of the CHI stakeholders, equity and the desire to 

support those most likely to be left behind by distance learning were the compass that helped 

stakeholders navigate implementation challenges along the way. At each turning point, stakeholders 

based their decisions on a shared commitment to serve students and families most negatively 

impacted by the virus. Agency leads who responded to our survey, parent survey respondents, and 

interviewees agreed that the dedication and sense of comradery that staff and partners had around 

supporting students and families was the driving force behind the CHI. Reflecting back on 

implementation, some key themes emerged.   

 Learning from early adopters and summer programs. Some anchor agencies were already 

operating programs during the summer months leading up to the implementation of the 

CHI, which was invaluable to maneuvering around anticipated challenges. These summer 

programs were already operating under strict health and safety regulations and limited staff 

capacity, so they were able to plan accordingly. These organizations also helped to educate 

other anchor agencies about what steps they needed to take to implement public safety 

guidelines.   

 Building on a foundation of strong trusting relationships. Communication was eased by 

the longstanding connections and trust that exist between DCYF and the CBOs due to years 

of collaboration in youth development and afterschool programming. This allowed CHI 

partners to have honest discussions about sharing responsibilities in the day-to-day 

operations of the Hub, like adequately allocating staff, confirming hours of operation, setting 

expectations for families, establishing norms for students, and in some cases even sharing 

the financial burden of running the Hub. CBOs also drew on partner CBOs to help outreach 

to students. 

 Providing one-on-one problem-solving support. Because agencies all faced their own 

unique challenges to implementation and had their own space constraints, DCYF specialists 

and RPD staff found it useful to have one-on-one meetings with Hub leaders and anchor 

agencies to work out solutions tailored to their unique situation.  

Over the course of five months (August – December 2020), partner stakeholders successfully opened 

78 Hubs, with over 1,600 students enrolled by the end of December. Getting that many Hubs up and 

running was a tremendous collective effort on the part of city agencies and community-based 

organizations, motivated by a deep commitment to equity and supporting San Francisco’s children, 

youth, and families. In the next chapter, we share information on the recruitment and intake process, 

and provide an overview of the characteristics of those served by the Hubs thus far.  
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4 |  Outreach & Enrollment  

DCYF set out to serve the students they felt would be most 

negatively affected by distance learning. Specifically, city 

leaders sought to prioritize youth experiencing 

homelessness; students in the foster care system; residents 

of HOPE SF, public housing, and single-room occupancy 

units (SROs); English Learners; and students from low-

income families.6 As this chapter demonstrates, the 

recruitment and enrollment process was shaped with this 

intention as the guiding principle.  

This chapter begins with a description of the recruitment and 

enrollment process, shifts in that process over time, and 

reflections from the first four months of enrollment.  

The Outreach and Enrollment Process 

To streamline the process and ensure that the students with 

the most need received priority, DCFY initially took 

responsibility for outreach and recruitment activities that 

their funded partners traditionally manage. This decision was 

made to achieve the following goals: 

1) Ensure that the highest-need students, not only the 

students already served by anchor agencies, had an 

opportunity to participate.  

2) Lessen the burden for anchor agencies to manage 

outreach and enrollment so that they could focus on Hub 

design and implementation.  

3) Guarantee that Hubs did not exceed the mandated staff-

to-student ratios.  

4) Avoid inviting families to apply if there were no available 

slots for them by pacing the distribution of applications 

with the number of slots being made available.  

 

6  The HOPE SF initiative seeks to transform four of San Francisco’s most distressed public housing sites into thriving 
communities through revitalization. The definition of homelessness in San Francisco includes individuals who are 
“doubled-up” in the homes of family or friends. 

We took a careful 

approach to avoid waitlists 

with hundreds of people 

who will never be 

placed….We don't want to 

let people down, we don't 

want people to hear about 

[the Hubs], plan for it, and 

never get placed.” 

- DCYF Enrollment Specialist 

 

CHI Priority Students: 

 Residents of HOPE SF, 

public housing, RVs and 

SROs 

 Students experiencing 

homelessness 

 Children in the foster care 

system 

 English Learners 

 Low-income families, with a 

focus on historically 

impacted communities, 

including people who 

identify as African 

American, Latino/a/x, Pacific 

Islander, and/or Asian.  

“
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DCYF designed the recruitment and enrollment process with these goals in mind. The iterative 

process to enroll students, detailed in Figure 9 below, was repeated for Phase 1 and Phase 2 

enrollment. Below we identify three critical components of the process, how they were meant to 

achieve the goals outlined above, and how they operated in the real world.  

Figure 9: Overview of Recruitment and Enrollment Plan 

 

 

 

 

 

 

 

 

Identification of the highest priority students 

Because SFUSD had not joined the CHI when planning and 

recruitment began, DCYF took the lead in identifying the highest 

priority students. In August, DCYF’s Data and Evaluation team 

used existing student data that had been entered by DCYF-

funded agencies into its database to identify students who met 

the priority criteria for its first wave of recruitment, which focused 

on grades K-6. DCYF staff acknowledged that, although many 

Hubs already served a high proportion of students who fit the 

priority eligibility criteria, the first round of recruitment may have 

missed some of the highest need students because they did not 

have established relationships with DCYF-funded organizations, 

HSA, Hope SF, or the Department of Homelessness and 

Supportive Housing or because the information in DCYF’s 

database did not capture all their risk factors. Beginning in mid-

September, DCYF worked with SFUSD to identify the highest 

need students at their schools for the second wave of 

recruitment.  

DCYF staff 
process 

applications 
and assign 
students to 

Hubs

Anchor agencies 
reach out to identified 

families and help 
them apply

Anchor 
agencies help 

families 
complete and 
submit their 
applications

Priority Students Identified 

 Unapologetically 

sticking with [our priority 

criteria] was a key 

milestone that helped us 

set up everything else. We 

didn't have to worry if we 

were getting the right 

students because we had 

established that early on 

and everything we did 

reinforced that.”  

– Sherrice Dorsey, DCYF Deputy 

Director, Program Planning and 

Grants 

“
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Outreach to students and families  

DCYF sent each anchor agency a list of eligible students who had 

been served by that agency in the past and anchor agencies were 

tasked with contacting their families to inform them of the 

opportunity to enroll in a Hub and guide them through the 

application process. The official enrollment opened on August 24. 

Each selected family was assigned a unique code that was required 

for enrollment. If families were not able to fill out online forms, 

anchor agencies provided paper forms that were then entered 

electronically by their staff. When possible, youth were assigned 

to Hubs anchored by agencies with which the student has a 

preexisting relationship.  

In practice, this step sometimes created a bottleneck. Because 

the families identified in the first round of enrollment were the 

most in need, it was often difficult to reach parents. According 

to anchor agency staff, they often had to follow up with some 

families multiple times. In the meantime, anchor agencies knew 

families who were not on the list but would have been eager to 

take a slot immediately. In addition, anchor agency staff 

reported that many families did not understand how to 

complete the online applications and consent forms; they found 

the process to be lengthy and cumbersome. As a result, anchor 

agency staff often spent a great deal of time helping families 

complete the application. 

In addition to these challenges, anchor agencies struggled to 

answer questions from families not on the initial eligibility lists 

about the Hub, the eligibility requirements, and the application 

process. One anchor agency staff member reported: “When we direct them to 311 they only receive 

basic information, yet no information on who to contact, how to sign up, etc.7. Having these answers 

before the Hub started would have been helpful.” 

In the second wave of recruitment, SFUSD took the lead in identifying the highest-need students. 

DCYF gave SFUSD unique codes that they could distribute to the selected families. Schools either 

 

7  311 is a non-emergency hotline used to ask questions about community resources without tying up emergency lines. 

        Some of the youth 

who are most in need, who 

have had the hardest time 

connecting to school and 

virtual learning, might be 

disconnected from our 

CBOs entirely.” 

- DCYF Enrollment Specialist 

 

“

 The youth who are 

in really high need, their 

lives are pretty chaotic 

under normal 

circumstances, and 

especially right now. It's 

harder to reach parents, 

it's harder to confirm 

things…So to hold those 

spots open and wait for 

those youth would be to 

deny other youth that are 

ready.” 

- DCYF Enrollment Specialist 

“
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reached out to families directly or worked with anchor agencies that typically partner with them to 

help them fill out the application forms.  

Assignment of students to Hubs   

Seven DCYF staff members and one RPD analyst were assigned to serve as neighborhood-specific 

enrollment specialists, allowing these specialists to develop extensive knowledge about the Hubs in 

their areas. For example, for each of their sites, specialists track the number of available slots, staff 

language capacity, site proximity to public transit, and the Hub’s ability to accommodate special 

needs. Enrollment specialists reviewed applications from families in their assigned neighborhoods, 

then contacted families directly to learn more about their students and concerns they might have. 

Specialists then matched youth to Hubs by balancing student needs, family preference, site capacity, 

transportation issues, and geography. They processed applications and assigned students in batches 

every week, enabling specialists to sort out the competing needs of families and ensure that families 

with specific needs were placed in the most appropriate Hub. Some Hubs had already operated 

summer learning programs with eligible families and were able to continue working with these 

students and fill remaining slots through the Hub recruitment process. 

After being assigned to a Hub, families received an acceptance letter that had to be signed and 

returned within one week; otherwise, the slot went to the next youth. In these cases, the family was 

still eligible to participate, but they were placed at the end of the queue. 

During this step, enrollment specialists spent a great deal of time communicating with both anchor 

agency staff members and families. Specialists reported that they communicated over phone, email, 

and text with anchor agency staff throughout the week to monitor changes in enrollment; check on 

their capacity to take on different ages, languages, and special needs; and answer their questions. As 

described above, specialists reached out to families while determining Hub assignments to discuss 

their needs and concerns about participation. The specialists also reported that, because they still 

had other, non-CHI related responsibilities, the time intensity of this position required them to 

frequently work during their off-hours. 

Enrollment specialists believed that balancing myriad considerations and needs helped achieve the 

most equitable assignments, but this step caused delays between a family’s submission of their 

application and their registration at a Hub. Two factors at times exacerbated these delays: first, the 

caseload was unevenly distributed among enrollment specialists, with some coordinating enrollment 

for as many as 17 Hubs simultaneously. Second, there were delays when enrollment specialists 

required translation support when communicating with families in languages other than English or 

Spanish.  
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Shifts in the Process Over Time 

The enrollment process generally met the goals outlined above. By the end of December, over 1,600 

students were enrolled in a CHI Hub. DCYF and the CHI partners balanced the competing needs of 

families and avoiding waitlists of students that were never served. Still, the process also created other 

challenges that CHI partners addressed with some shifts over time. 

DCYF and anchor agency staff identified two distinct bottlenecks in the Phase 1 process. As described 

above, anchor agencies spent a great deal of time contacting families on their list and guiding them 

through the application process. Second, assigning students to Hubs in batches led to a delay 

between application and enrollment, especially if any of the information in the application was 

incorrect or required follow up from enrollment specialists. 

As a result of these delays, it took longer than expected for slots to be filled at some Hubs, causing 

frustration considering the known need for these services. Some anchor agencies also felt that these 

delays may have compromised trust in their programs among families who did not expect to wait so 

long between applying to the Hubs and being placed.  

Although anchor agency staff understood the desire to prioritize those most in need, they also 

argued that working with youth with whom they already have relationships would make enrollment 

more efficient, put students in the Hubs more quickly, and allow them to build on the strong 

relationships they have with youth (as strong relationships are known to strengthen youth 

development programming). Moreover, anchor agencies that operated school-based programs prior 

to school closures felt torn between continuing to serve the students from their school and 

participating in the CHI.  

To address these challenges, program specialists worked 

individually with their assigned Hubs to identify more flexible 

processes, which often involved allowing sites to fill a portion of 

their openings without going through the DCYF assignment 

process. Some anchor agencies, including RPD, ended up doing 

their own recruitment to fill their slots. After SFUSD took the lead 

on identifying students in the second phase of recruitment, Hubs 

could work directly with staff from specific schools to help them 

recruit and enroll the highest-need students.  

Looking to the future, the enrollment specialists we interviewed 

reflected on their desire for more coordination among DCYF staff 

to further streamline the enrollment process. The specialists 

observed that having multiple teams from DCYF involved in the 

process created efficiencies but also some challenges. The DCYF 

Data and Evaluation team houses the data  for enrollment, 

including site capacity and hours of operation; DCYF program 

 It's natural that 

CBOs want to serve the 

youth that they already 

know, that they've spent 

years building 

relationships with. It's 

entirely different for them 

meet and support new 

youth in a crisis that they 

don't have an existing 

relationship with, during a 

pandemic.”  

- DCYF Enrollment Specialist 

“
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specialists work with anchor agency staff around programmatic expectations; and enrollment 

specialists communicate with sites about their capacity and with families about their needs. Having 

different points of contact with anchor agency staff creates the risk of different information being 

shared. For example, enrollment specialists were not always aware of negotiations between anchor 

agency staff and program specialists about the number of slots agencies would fill themselves, or 

when a Hub was only accepting participants who were identified by their school. Enrollment 

specialists suggested that holding regular meetings with anchor agency staff members, program 

specialists and including enrollment specialists on communication between program specialists and 

anchor agencies would allow everyone to have shared knowledge and expectations.  

Reflections on the Outreach and Enrollment Process 

Over the course of five months, DCYF designed and executed a system for identifying, recruiting, and 

enrolling children and youth in 78 Hubs across the city. Although challenges arose, DCYF and CHI 

partners worked together to balance the desire to serve the highest-need students with the desire 

to get as many vulnerable students as possible back into enriching learning environments as soon 

as possible.  

Stakeholders, including enrollment specialists, anchor agency staff, and DCYF leaders, identified what 

facilitated the recruitment and enrollment process: 

 Dedicated enrollment specialists. While many anchor agency staff wanted more clarity 

earlier on about the enrollment process, they also agreed that DCYF staff have been 

responsive, flexible, understanding, and willing to problem solve. The recruitment and 

enrollment process played out more smoothly when enrollment specialists set expectations 

around communication, required paperwork, and the logistics of the process in detail with 

anchor agency staff prior to launching enrollment.  

 Systems to reduce burden on anchor agencies. Many anchor agencies appreciated that 

they did not have to create application and consent forms, although some partners 

suggested that Hubs should have the option of using their own established procedures, 

systems, and software if available.  

 Recruitment building on pre-existing relationships. Anchor agencies have relationships 

with families and work directly with schools in their Hub communities that they can leverage 

to quickly begin providing services. For example, one site held ongoing meetings with school 

social workers and principals to identify and coordinate outreach to their students with the 

greatest need. 

As shown in this chapter, DCYF and CHI partners balanced tensions between the desire to quickly 

deliver needed services to children and youth and the desire to prioritize the highest need—and 

often hardest to reach—students. In the next section, we present emerging outcomes for students, 

families, teachers, and schools engaged in the CHI. 
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5 |  Preliminary Outcomes 

The most notable outcome emerging from the Community Hubs Initiative is that, despite the 

extremely compressed timeline, not having a clear blueprint for implementation at the onset, and 

the multiple challenges posed by the pandemic, the partners in this initiative were able to successfully 

open Hubs and start serving students within their estimated timeframe. Over the course of five 

months, the CHI successfully opened 78 Hub sites, serving over 1,600 high-needs students across 

over 30 neighborhoods, resulting in successful partnerships across city agencies and strengthened 

relationships across organizations that support youth throughout San Francisco. In this chapter, we 

share other emerging outcomes, primarily at the student level, but also at the family and school 

levels. While these outcomes offer insights into emerging areas of progress, since the Hubs had only 

been in operation for three months as of the drafting of this report, these outcomes are preliminary.  

Student Characteristics 

As of December 2020, a total of 1,605 students were enrolled in a Hub. As demonstrated in Figure 

10 below, Hubs successfully enrolled students who fit DCYF’s priority criteria.8  

Figure 10: Alignment with Priority Criteria (Number of Youth Falling into Priority Areas) 

* Of the 1,200 SFUSD students who were enrolled in a Hub as a of 11/20/2020. This data came from 

SFUSD records; it was only possible to calculate this percentage for SFUSD students. 

 
8  According to the California Child Welfare Indicators Project, there were 332 foster youth in San Francisco as of 

10/1/2020.  California Child Welfare Indicators Project. Accessed 1/27/21 from  https://ccwip.berkeley.edu/. 

Students experiencing 

homelessness or residing 

in public housing/SROs 

679 youth (42% of Hub participants) 

Over one-quarter of CHI participants reside in public housing 

(453), 10% (158) were from families experiencing 

homelessness, and 4% (68) resided in SROs.  

Students in the Foster 

Care System 

18 youth (1% of Hub participants) 

Across San Francisco, 5% of all foster youth aged 6-17 attended a 

Hub.  

English Learners 
411+ youth (34% of SFUSD Hub participants*) 

At enrollment, 18% of participants requested language supports. 

Students from Low-

Income Families, with a 

focus on historically 

impacted communities 

847+ students (71% of SFUSD Hub participants*) 

Close to two-thirds of participants were enrolled in at least one 

county-operated safety net program, and over 80% identified as 

African American, Latino/a/x, Pacific Islander and/or Asian.  
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We provide more information related to CHI participant demographics below in Figure 11. Notably, 

while 12 percent of SFUSD students were enrolled in Special Education, 20 percent of SFUSD CHI 

participants were enrolled in Special Education. Because the first phase of enrollment focused on K-

6 graders, it is not surprising that CHI participants were most likely to be in elementary school.  

Figure 11: CHI Participant Demographics (1,605 students enrolled as of December 22, 2020) 

 

  <1%

7%

13%

14%

14%

14%

12%

9%

5%

4%

2%

2%

1%

1%

TK

K

1

2

3

4
5

6
7

8
9

10

11

12

Grade Level

36%

30%

12%

8%

4%

4%

3%

2%

2%

<1%

Hispanic/Latinx

African American/Black

Asian

Multiracial/Multiethnic

Pacific Islander

White

Other

Middle Eastern

Decline to state

Native American

Race/Ethnicity

Female
46%

Male
53%

Gender

20%

Special Education

Neighborhood of Residence 

Bayview/ 
Hunters 

Point 
(19%) 

Mission 
(10%) 

Tenderloin 
(11%) 

Excelsior, Ingleside, 
Outer Mission (9%) 

0-3.9% 

4-7.9% 

8-11.9% 

12-15.9% 

16-20% 

% of Youth 

Requested Language Supports (18% of participants in total) 

Spanish 

11% 

Chinese 

3% 

Arabic 

1% 

Vietnamese 

1% 

Other 

2% 



 

 San Francisco Community Hub Initiative Mid-Year Report | 35 

 

Student Outcomes  

As noted in Chapter 4, the Hubs were designed to support students who were least likely to succeed 

in a distance learning environment and under the added pressures introduced by the COVID-19 

pandemic. In this section we highlight emerging student outcomes related to two key focal areas: 

academic engagement and social emotional wellbeing. 

Academic Engagement  

“I saw major improvements in my daughter’s involvement in class, academics, 

and attitude when she began attending the program. Her teacher can attest to 

this as well.” - Parent 

Concerns about learning loss due to COVID-19 and the 

shift to distance learning has made supporting 

academic engagement one of the Hubs’ most urgent 

priorities. Indeed, some Hub staff shared that several of 

the students in their programs were extremely behind in 

their assignments, and some had never even logged into a 

Zoom meeting. While some Hub staff thought that their 

support was perhaps most impactful for these extremely 

disengaged students, results from the parent survey from 

December 2020 indicate that the impact has been broader. 

The majority of parent survey respondents (87%) agreed 

that their child’s participation in distance learning has 

increased, and they are better able to keep up with their 

schoolwork because of their participation in the Hub 

(88%). Parents expressed gratitude for the extra academic 

support the Hubs have provided to their children, noting 

that the successful implementation of the following 

program elements contributed to their child’s engagement: 

 Conducive learning environment. Many parent survey respondents shared that their 

children were better able to engage academically because the Hub environment is much 

more conducive to learning than their home environment. In addition to having the 

necessary equipment and internet access for students to effectively engage in distance 

learning, Hub staff shared that students often needed help with technical logistics and 

navigating the virtual classroom environment, noting that parents are often unable to 

provide this kind of support. Indeed, 62% of parent survey respondents reported that 

they enrolled their child in a Hub specifically because they needed this type of support in 

coordinating distance learning activities.  

87% 
of parents agreed that their 

child is participating in 

distance learning more often 

because of their Hub program. 

88% 
of parents agreed that the 

Hub program supported their 

child in keeping up with their 

schoolwork. 
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 Individualized attention. Hub staff noted 

that for a number of their students, simply 

having consistent, caring adults watching 

over them helped improve student 

academic engagement. This helped 

students complete their assignments, as 

Hub staff were able to make sure that 

students were actually attending their 

classes and could help keep the students 

“on task.” As one Hub staff member shared, 

“For a lot of these children, they're getting 

the attention and the support that they 

really have needed for years, even to have 

someone just stand by your side while 

you're trying to figure something out.” 

 Academic support. Some parents shared that as a result of their children’s participation 

in the Hubs, their children were doing better academically, with a few noting that they 

were seeing an increase in reading ability and learning retention. They attributed this 

success to the academic tutoring provided by Hub staff as well as the staff’s efforts to 

support students in following better study habits. Some Hub staff have shared that the 

academic supports provided by the Hubs are not just appreciated by parents, but also by 

teachers and school administrators, with one Hub staff sharing that they “have all voiced 

their appreciation for the Hub, especially for the students with learning difficulties, with 

whom schools had previously struggled to find a place that could support them.” That 

said, multiple staff members have also shared concerns about their ability to adequately 

support students with special needs, given capacity and training constraints. Supporting 

students with special needs was, in fact, the area where programs rated themselves as 

least effective.  

Social Emotional Wellbeing  

“Personally, it has helped my child so much with his emotional state. His stress level has 

decreased, he is much calmer. My child always goes to the programs and has always 

enjoyed attending, and he likes to participate in the activities. For us, these programs are 

very essential, especially for our children.” – Parent  

Responses to the survey of agency leads indicated that Hub staff felt they were most effective in 

their efforts to provide a safe space for students to come to regularly, which was critical to supporting 

their social emotional wellbeing. Staff added that many of the students they serve live in high-stress 

My child is a very active and 

restless kid. Having remote classes at 

the community [Hub] is a very 

important issue for him. Thanks [for] 

the help of every teacher at the 

community center who has been so 

warm-hearted in helping with his 

study every day. As [a] parent, I am 

greatly indebted to every one of the 

teachers in the community [Hub]. 

Thank you!” 

- Parent 

“
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environments and being able to go to the Hub on a 

daily basis has provided them some respite. As one Hub 

staff noticed, “[Students’] mental health and level of 

well-being has improved, just simply by being away 

from home and onsite at the program.” Another shared 

that the Hubs “are providing [students] with a stress-free, 

worry-free space outside of all the chaos between politics, 

family struggles, and the pandemic.”  

Respondents to the parent survey acknowledged the stress 

their children have been feeling, with one parent noting 

that “while this pandemic has been hard for us all, I can only 

imagine how hard it’s been for the kids. So having [this] 

program is very important to me.” Many parents shared 

that they saw improvements in their children’s mental 

health and happiness as a result of Hub participation. 

In fact, 90 percent of parent survey respondents 

agreed that their child was doing better emotionally 

because of the Hub program. Parents and Hub staff 

connected improvements in overall mental health and 

wellbeing to the Hubs’ effectiveness in implementing the 

following strategies:  

 Creating a sense of “normalcy and consistency” 

for students. Parents shared that the Hubs created 

a sense of “normalcy” and “consistency,” which 

helped students persist through the disruptions and 

stresses caused by the pandemic and are critical to 

their social emotional health. Hub staff agreed, with 

one sharing that “the Hub is sustaining an overall 

sense of normalcy amidst the pandemic. The 

routine and consistency is providing a sense of 

safety.”  

 Providing opportunities for healthy social 

engagement. Parent survey responses indicated 

that a key benefit of the Hubs has been that they 

provide their children with opportunities to engage 

socially with peers, which they have otherwise been 

unable to do at home, and which parents feel is 

critical to their child’s emotional wellbeing. Ninety-

91% 
of parents agreed 

that their child has more 

opportunities to make friends 

because of the Hub program. 

97% 
of parents agreed that their 

Hub program genuinely cares 

about their child. 

95% 
parents/caregivers agreed 

that their child feels safe at 

their Hub program 

Being at home is very 

frustrating for my children. 

Having the ability to continue 

with their routine, leave home, 

and be in a different environment 

helps them emotionally and 

psychologically in order to forget 

about the situation and alleviate 

their stress.” 

- Parent  

“
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one percent of parents agreed that their child has 

more opportunities to make friends because of the 

Hub program. In addition to being able to socialize 

with other children, parents also appreciated the 

healthy and supportive relationships their children 

were forming with Hub staff, with 97 percent of 

parents agreeing that staff at their Hub program 

genuinely care about their child. Several parents also 

connected the opportunities for social engagement with increased academic engagement, 

with one parent sharing, “It gives my child an opportunity to get out, connect with other 

children, and stay grounded so he can sustain distance learning.” 

 Supporting physical wellbeing. A key way in which Hubs have been able to support the 

social emotional wellbeing of students is by also attending to their physical wellbeing. While 

COVID-19 guidelines and space limitations created challenges for some Hubs to fully 

implement their physical activity/recreation activities, parents expressed gratitude for these 

opportunities when they were made available, noting how important physical activity was for 

the mental health of their children. Hub staff also supported students’ physical wellbeing by 

providing them with meals and snacks. Some Hub staff expressed worry about the effects of 

economic insecurity on the students they serve, noting that through the Hubs they are able 

to ensure that students experiencing food insecurity are receiving meals on a consistent basis.  

Other Outcomes 

While the Hubs’ main priority was to support students through 

the pandemic, by doing so, they were ultimately also supporting 

others who are charged with the responsibility of ensuring the 

wellbeing of these children and youth—namely, families and 

teachers, on whom we focus in this section.  

Family Support 

While the Hubs’ main priorities are to support students, Hub 

staff were also keenly aware of the increased challenges faced 

by their families during the pandemic. On multiple occasions, 

Hub staff shared their concerns for families, suggesting that 

there should be community Hubs focused on supporting 

parents and caregivers through the pandemic as well. With 

capacity stretched thinly, the Hubs have done their best to 

support families by connecting them with supportive services, but this was an area where staff felt 

less effective compared to their ability to directly support students. At the same time, Hub staff also 

Students have become more 

focused, less tired, read more, talk 

to each other, and there are 

definitely a lot more smiles and 

laughter.” 

- Hub Staff 

“

As a single mom, the 

program helps me so that my 

child does not stay alone at 

home. I am very thankful for 

the program because I can 

come to work without 

worrying. In these difficult 

times I do not have the 

luxury to stay home without 

employment.” 

- Parent 

“
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recognized that supporting students through the pandemic ultimately meant that they were 

supporting families. A strong majority (88%) of agency leads who responded to our survey rated 

their Hubs as being impactful in helping families to feel supported. Multiple Hub staff reported that 

parents and caregivers have expressed appreciation for the Hubs, sharing that having a safe place 

for their children to go allows parents to focus on their own responsibilities, thereby helping their 

own mental wellbeing. As one Hub staff shared, “Parents have expressed their gratitude for the 

program as most parents start going back to work find it difficult to support their child at home.”  

Support for Teachers and Schools 

Program staff reported that the Hubs have increased 

coordination between educators, families, and program 

staff. This level of coordination has been invaluable for both 

teachers and parents, who have also felt challenged by the 

abrupt shift to distance learning. Hub staff shared that 

teachers have expressed appreciation for their support and 

are realizing the value of expanded learning providers and 

youth development professionals in supporting students’ 

wellbeing and their academic progress. Program directors 

hoped that this enhanced appreciation of their role will allow 

them to deepen relationships with schools and teachers 

after the shelter-in-place ends.  

Reflections on CHI Outcomes 

Despite compressed timelines and extremely challenging circumstances, Hubs have done a 

remarkable job in helping students to engage academically, socialize safely, and participate in 

physical activities. They have helped parents and caregivers to feel reassured that their children are 

being safely cared for and supported, which has allowed them to focus on their jobs or other pressing 

needs. And Hubs have reduced the stress on parents, caregivers, and teachers whose capacities were 

being stretched so thinly in their efforts to support students through distance learning. While the 

supports they have been able to offer thus far have been invaluable, Hub staff also cautioned that 

there are key areas in which students would benefit from more support: 

 

 Additional SEL and mental health support. Several programs reported that students still 

need more SEL and mental health support than they have the capacity to provide. Moreover, 

many staff members are not trained to support students with special needs or those with 

behavioral challenges. While DCYF now has a mental and behavioral health referral system in 

place with DPH, program staff suggested that trained professionals should conduct weekly 

Our staff have been 

actively in communication with 

teachers and parents to make 

sure children are doing their 

work and completing their daily 

tasks. Teachers reach out to us 

directly to give us updated 

schedules and we work with 

them for additional academic 

support options.”  

– Hub Staff 

“
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check-ins with students, stakeholders should provide 

additional trainings on behavioral management for 

staff, and students with special needs should have 

access to paraprofessionals for additional support.  

 Increased individualized support. Many students 

would benefit from more individualized support than 

Hubs can offer, particularly considering limitations in 

staffing capacity and the fact that Hub staff support 

students in different grades, who go to different 

schools, and are working on different assignments 

that represent a range of content areas. Having 

additional tutors, including virtual tutors who can 

work one-on-one with youth, would help alleviate 

the strain on Hub staff and provide more targeted 

academic support for students.  

With the end of the pandemic nowhere in sight, the need to support children and families during 

this stressful time remains high. The emerging outcomes shared in this chapter indicate that, in a 

short period of time, Hubs have made considerable progress in providing critical supports for 

children, youth, families with the highest needs. In the next chapter we offer overarching lessons 

emerging from the planning and initial implementation of the Community Hubs Initiative. 

6.   

  

We knew this wasn't going 

to be easy, but it’s just a 

reminder that we aren’t trained 

in all of these things at the 

same time. It is important to 

remember that we are youth 

development professionals, but 

we are not professionally 

trained teachers and that’s 

okay. We are helping teachers 

get access to kids. We are 

facilitating the teaching.”   

– Hub Staff 

“
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6 |  Conclusion and Lessons Learned 

As highlighted throughout this report, the CHI is an exceptionally complex project, initiated and 

driven by a deep commitment among city leaders to support San Francisco’s most vulnerable 

children, youth, and families. When it became clear that SFUSD schools would not provide in-person 

instruction in the fall of 2020, DCYF, RPD, anchor agencies, and other citywide partners mobilized 

quickly, without a road map, to conceptualize, plan, and implement the Hub model. Despite 

numerous challenges, the CHI successfully launched 78 Hubs across San Francisco, helping to build 

a sense of normalcy and constancy for children and their caregivers in a time of crisis. This final 

chapter identifies key lessons learned to date that may help inform the efforts of others looking to 

implement an effort similar to the CHI.  

Lessons Learned  

Each chapter of this report includes some reflections on key learnings related to different facets of 

the initiative, such as planning, implementation, and recruitment. These concluding, high-level 

lessons learned are for city agencies, school districts, and/or community-based organizations that 

are looking to the CHI as a model as they seek to mitigate the impact of the pandemic on vulnerable 

students in their own communities.  

 Get support from high-level city leaders. Early 

support from the Mayor, as well as that of other 

department heads, was essential for the CHI’s quick 

mobilization of human and financial resources across 

city agencies. DCYF leaders said that the “Mayor set 

the tone” from the beginning, crediting her 

unwavering support for their ability to get the Hubs 

successfully launched. Once the Hubs were launched, 

DCYF organized visits of the city Supervisors to the 

Hubs in their districts, which helped to strengthen 

support for the Hubs. A representative from SFPL 

described that these visits were “very strategic and effective in garnering the political support 

for this important work” and at illustrating “how city government can work collaboratively 

and come together in a united fashion to leverage resources.” 

 Tap into flexible dollars to support innovation. DCYF is supported by the Children and 

Youth Fund, an amendment to San Francisco’s charter that puts aside four percent of local 

property tax revenues each year to support programs for children, youth, and families. This 

flexible funding stream provided the resources needed to support the Hubs. Other city 

It’s really important that 

you’ve got leadership who 

will support you and you’ve 

got department heads who, 

even if you step on their toes, 

will work through the 

conversation with you.” 

 – Maria Su, DCYF Director  

“
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agencies, school districts, or counties looking to replicate the CHI will need a funding source 

flexible enough to support frequent shifts in program design and implementation.   

 Be prepared to navigate conflicting responses from core stakeholder groups. DCYF 

leaders reported that they received polar opposite reactions to their announcement of the 

CHI. One sector of the public, including many parents, were highly supportive, immediately 

seeing the value of the Hubs for students and their families. At the same time, another sector 

of the public expressed deep concerns that CHI would be putting students and providers in 

danger, describing the effort as potentially “reckless.” Implementers of similar initiatives 

should be prepared for navigating these differences in opinion and for spending a lot of time 

in stakeholder meetings and conversations focused on explaining the model and how it will 

attend to public safety. 

 Expect varying participation among partners. Although there was broad buy-in among 

most key partners for the CHI, SFUSD did not embrace the Hub model until late in the fall of 

2020. The initial refusal of SFUSD to allow their buildings to be used or to share student 

information complicated the CHI’s efforts to locate facilities and made it more challenging to 

identify the students most in need of Hub services. While DCYF staff and CHI partners 

continued to talk with district leaders about the value of the Hub model, some anchor agency 

leads reached out to individual principals, social workers, and teachers at their partner schools 

to identify students who would benefit from the Hub model. This incremental approach 

gradually increased alignment between the district and the CHI around their shared goal of 

serving students who had become disconnected from distance learning. The lesson for others 

seeking to use this model is that, while you should move forward with a coalition of the 

willing, there are also opportunities to bring on additional partners over time.   

 Take stock of logistical issues that may influence roll-out and implementation. In order 

to coordinate the launch of CHI, DCYF staff took on roles well outside that of their ordinary 

job descriptions. In addition to managing grants and doing outreach to community-based 

organizations, DCYF staff had to oversee a complex logistical puzzle, involving recruitment 

and enrollment, technology upgrades, janitorial services, and the unloading and distribution 

of PPE to Hubs across the city. For the PPE issue alone, they had to secure supplies, store 

them, sort them, prepare them to go sites, and deliver them to sites across the city. Others 

who are looking to implement similar models should step back to anticipate logistical issues 

that may come up, while also building in time for staff to handle unanticipated needs and 

challenges.        

 Ensure capacity to address media attention and requests for information. As soon as the 

Mayor and DCYF announced the CHI, media outlets and leaders from other cities began to 

reach out for more information so that they could report on and learn from the CHI. It was 

so time intensive to field these requests that senior leaders were soon spending a good 

portion of their time doing interviews and fielding informational calls. The media attention 



 

 San Francisco Community Hub Initiative Mid-Year Report | 43 

 

also sometimes brought to light differences of opinion and approach among key partners 

that had to be smoothed over. Given all of these demands, it would be helpful to have a 

communications team and protocol in place to field and respond to informational requests.  

 Create data tracking systems so you can 

easily tell your story to your stakeholders. 

DCYF has a data and evaluation team and a 

communication team, which has enabled them 

to create dashboards and other mechanisms to 

track key metrics, such as the number of 

students attending each of the Hubs. This has 

been a crucial resource for DCYF to “tell the 

story” of the Hubs and quickly turn around data 

for city Supervisors and others interested in 

understanding how many students are being 

served from particular neighborhoods or 

districts. 

 Move quickly, capitalize on established 

relationships and public trust. Almost all of the 

CHI partners that we interviewed emphasized 

that they were able to move quickly and in 

concert because DCYF, partners, and anchor 

agencies had a long track record of collaboration 

and a foundation of trust. Without that trust it 

would have been much harder for them to 

quickly build public will to embark on an effort as 

ambitious as the CHI. This trust allowed partners 

to sign on despite the uncertainty and 

unpredictability of providing services in the midst 

of the pandemic. As one CHI partner said, “The 

willingness for so many CBOs to say yes to this, 

even though they didn't know what they were 

saying yes to, is an achievement in and of itself.”  

 Continuously center the interests of the most 

vulnerable students and families. The CHI was 

developed to support students who were not 

being well-served by distance learning and it has 

continuously evolved in response to the needs of 

these students and their families. In a project as 

At the end of the day, we're 

really focused on these young 

people and bringing all these 

[partners] together for their benefit 

just feels like an incredible thing.” 

- Aumijo Gomes, DCYF Deputy Director, 

Strategic Initiatives and Operations 

“

Don't underestimate the 

importance of tracking data. Don't 

move forward, because you're working 

on what the variable is. But also don't 

underestimate the need to be able to 

respond quickly to [requests for] 

numbers and data and information.” 

 – DCYF Program Specialist  

 

This works because of 

relationships…Establish the 

relationships, not just with the CBOs, 

but with your other city partners, any 

entity that [serves] a child, youth, or 

their families…If we didn't have the 

relationships that we had, it would have 

been a harder struggle.”  

– Sherrice Dorsey, DCYF Deputy Director, 

Program Planning and Grants 

“

“
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complex as the CHI, it is easy to get diverted by challenges and tangential issues. The CHI has 

been successful because it has been able to continuously refocus the attention of partners 

and stakeholders on the students and families that the CHI seeks to serve. This shared vision 

has helped partners to navigate through challenges and uncertainty in pursuit of a common 

purpose. 

 Be prepared to address multi-layered issues related to equity. As described in previous 

chapters, the CHI is grounded in a desire to promote equity for the students who are least 

prepared for distance learning and most likely to fall behind. Yet, in seeking equity for these 

students, DCYF and CHI partners surfaced additional equity issues related to the differential 

risk faced by providers, including their uneven access to hazard pay and health care. A DCYF 

program staff described that, “One of the things that came up was who was put out on the 

front lines to serve kids and who had the privilege not to.” Because anchor agencies have 

different policies and staffing arrangements, DCYF acknowledged that there was no one-size-

fits all approach to addressing these concerns, but they helped agencies share different 

staffing models with one another so that they could figure out the best strategies for 

supporting their staff members. As others embark on this work, they should be prepared for 

the complexity of equity issues that emerge in crisis-laden situations like the pandemic.  

 Draw on a trusted intermediary to support learning and relationship building. DCYF was 

able to draw on the San Francisco Beacon Initiative (SFBI) to facilitate its planning and 

learning meetings with anchor agencies. This helped to offload DCYF staff, but also was useful 

for creating safe spaces for anchor agency staff to voice their concerns and anxieties about 

opening Hubs and to share best practices. DCYF staff explained that SFBI “stepped up” and 

worked with them on “the best way to have these really hard conversations.” Their role was 

pivotal for positioning the anchor agency staff to “have an open mind and a willingness to 

bring really hard things to the table.”  

 Balance group engagement with more tailored one-on-one support. In order to get anchor 

agencies headed in the same direction, DCYF used a combination of group meetings, focused 

on information sharing and community building, and one-on-one problem-solving meetings 

with anchor agency leaders and staff. The one-on-one conversations provided a space for 

anchor agencies to share frustrations and fears. Collectively, these approaches helped to ensure 

standardization of practice, while addressing the individual needs of specific agencies.  
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 Build in time and resources for staff self-care. The CHI required an extraordinary amount of 

work and dedication on the part of DCYF, RPD, and the community-based partners that 

operated the Hub sites. Staff worked long hours in challenging and uncertain conditions, driven 

by a shared commitment to serving the most vulnerable kids in San Francisco. To sustain such 

an effort and avoid burn out, the city provided staff with additional time off so that they could 

attend to self-care and managers encouraged staff to 

“pace themselves and take breaks.”   

 Keep moving forward with “grace and humility.” 

Ultimately, the CHI required many city and anchor 

agency staff to “suspend disbelief” so that they could 

collectively do something that had not been done 

before. DCYF program specialists shared that one of 

their most powerful tools when talking with anchor 

agencies was just to admit when they needed help or 

when they did not know the answers to their 

questions. “Human” expressions of “grace and 

humility” helped to reduce power dynamics and 

ground their work in patience and care for one 

another.  

Conclusion 

As of the end of 2020, the CHI had committed to supporting the Hubs through the end of the 2020-

2021 school year (June 2021). The structure of their programming will depend on shifting public 

health conditions and SFUSD decisions about whether instruction will resume full time for some 

students, be delivered using a hybrid model of in-person and distance learning or continue to be 

delivered to most students via full-time distance learning. Regardless of how the CHI model evolves 

over the rest of the 2020-2021 school year, it has demonstrated the commitment of CHI partners 

and anchor agencies to serving San Francisco’s most vulnerable students, and the unique role that 

community-based organizations can play in supporting the wellbeing of students and families. 

Looking beyond the pandemic, many of those we interviewed pointed to the CHI as a model of the 

role that community organizations could play in helping to build equitable educational systems that 

meet the needs of all students. 

Be transparent. 

Recognize that just because 

you’re government, you don’t 

have all the answers. Guess 

what? Maybe the community 

does and they can help you think 

through the hard stuff. Be 

transparent in saying you need 

help. As a city, it goes a long 

way….The humanistic pieces need 

to exist because we are all living 

through the pandemic.” 

 – DCYF Program Specialist  

“



 

 San Francisco Community Hub Initiative Mid-Year Report | 46 

    

7 |  Appendices  
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Appendix A: List of Sources 

This list illustrates the range of quantitative and qualitative sources that SPR used to inform the CHI’s mid-year 

synthesis report.  

Source Description 

Planning 

Meetings  

SPR attended twenty-four CHI planning meetings between August 3 and December 

10, 2020. The meetings took place twice a week and were facilitated by the San 

Francisco Beacon Initiative (SFBI). Core attendees included DCYF’s Sr. Program 

Specialists, anchor agencies, and CBO partners. These meetings were created to 

onboard partner stakeholders. Activities included building community, vision 

alignment, framework development, measurement and evaluation, individual Hub 

planning, and monitoring implementation.  

Survey of 

agency leads 

SPR launched two surveys for phase 1 and phase 2 Hubs in November 2020 and 

December 2020, respectively. The online survey included a series of close-ended 

(Likert-scale) and open-ended (written response) questions designed to understand 

the CHI’s Hub structure, program components, planning activities, implementation 

processes, and emerging outcomes for students served. The survey sample was 

identified in collaboration with DCYF; it included anchor agencies’ site lead 

managers at operational Hubs. For phase 1, thirty-one (46%) out of sixty-seven site 

s completed the survey. For phase 2, ten (37%) out of twenty-seven sites completed 

the survey. Because there were some site lead managers that oversaw multiple 

Hubs but only submitted one survey, it is likely that the response rates are higher. 

Parent 

Survey 

In December 2020, DCYF in collaboration with SPR launched a survey of parents of 

participants in grades K-8. The survey was administered in multiple language via 

online and in-person (paper). The survey included a series of closed- and open-

ended questions designed to understand the extent to which the CHI was 

supporting the academic, social, and emotional development of their children. The 

survey sample was identified by DCYF; it included parents of children who enrolled 

and attended a CHI Hub. There was a total of 384 completed surveys; it included 

281 English, 94 Spanish and 9 Chinese speaking parent respondents. 

Interviews 

and 

Focus Groups 

To gather in-depth insights and feedback, SPR conducted four one-on-one 

interviews and six focus groups that solicited feedback from twenty-eight unique 

stakeholders involved in the planning and implementation of the CHI. Discussions 

focused on the planning and implementation of the CHI in the COVID context; 

including partner agency roles, contextual factors influencing the rollout of the 

Hubs, perspectives on the CHI moving forward, and lessons learned to date. 

Documents SPR reviewed resources made available by DCYF and SFBI. DCYF shared 

spreadsheets of Hub characteristics, student data dashboards, and maps of Hub 

placements. SFBI shared copies of materials shared during planning meetings like 

planning documents, health and safety guides developed by the state, and 

presentations created by city departments. The document review informed the 

development of the survey of agency leads, interview and focus protocols, and the 

analysis on the effectiveness of the CHI between August – December 2020. 
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Appendix B: List of Interviewees 

SPR conducted interviews with staff from various partner agencies that supported the CHI.  

Department of Children, Youth, and Families (DCYF) 

Senior Staff 

 Maria Su, Executive Director 

 Sherrice Dorsey-Smith, Deputy Director, Program Planning & Grants 

 Aumijo Gomes, Deputy Director, Strategic Initiatives and Operations  

 Jasmine Dawson, Programs & Grants Manager 

Other DCYF Staff 

 Veronica Chew, Our Children Our Families Council Senior Analyst 

 Simone Combs, Our Children Our Families Council Family Support Navigator 

 Monica Flores, Sr. Program Specialist 

 Mitzi Chavez Gallardo, Data & Evaluation Analyst 

 Teodora Ildefonzo-Olmo, Sr. Technical Assistance Specialist 

 Glen Jermyn Andag, Sr. Program Specialist  

 Armael Malinis, Program Specialist 

 Lina Morales, Sr. Program Specialist 

 Prishni Murillo, Sr. Program & Planning Specialist 

 Greg Rojas, Sr. Contracts & Compliance Specialist 

 Johanna Rosales, Sr. Program Specialist  

 Jasmine Serim, Sr. Program Specialist 

 Lamont Snaer, Sr. Program & Planning Specialist 

 Debbie Tisdale, Sr. Program Specialist 

 Helen Lee, Program Specialist 

San Francisco Department of Recreation & Parks (RPD) 

 Lorraine Banford, Superintendent of Recreation and Community Services 

 Anne Marie Donnelly, Support Services Manager 

 Amina Zaidi, Jr. Administrative Analyst 

San Francisco Public Libraries (SFPL) 

 Michael Lambert, City Librarian 

San Francisco Beacon Initiative 

 Carol Hill, Executive Director 

 Sally Jenkins-Stevens, Associate Director 

 Erica Hernandez, Program Manager 
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Appendix C: List of Trainings and Workshops 

This list illustrates the full list of trainings and workshops that DCFY’s technical assistance (TA) provided. These 

trainings were designed to support Hubs with effective program planning and implementation within the 

COVID context. 

  

  

Type Training & Workshop Title 

Training Addressing the Impact of COVID-19 Provider Wellness 

Training Child Abuse Mandated Reporting 

Training It Takes a Village: Family Engagement 

Training It Takes a Village: Family Engagement 

Training Provider Wellness 

Training Trauma and the Intersection of COVID-19 (Grade 3-6) 

Training Trauma and the Intersection of COVID-19 (Grade K-2) 

Training Trauma and the Intersection of COVID-19 (MS and HS) 

Workshop Addressing the Impact of COVID-19 on Provider Wellness 

Workshop Back Pocket Activities 

Workshop Collaboration and Power Building 

Workshop Collaborative Planning 

Workshop College Readiness & Access 

Workshop Conflict Management and Resolution for Our Current Climate (TAY) 

Workshop Cultural Responsive Supervision 

Workshop Economic Outlook 

Workshop Educating the Black Child Series 

Workshop Fundraising Series: Year-End Fundraising During Time of Crisis 

Workshop Leading Wellness Activities with Teens and TAYs 

Workshop Supporting Literacy through Read Alouds and Fun Activities 

Workshop Supporting Math Learning through Game and Fun Activities 

Workshop Supporting Positive Behavior at Home 

Workshop Why do they do that. Child Development 101 (K-6th) 
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Appendix D: List of Neighborhood Sites 

This list depicts Hub distribution across San Francisco neighborhoods and the city departments that offered 

their physical space for Hubs to operate.  

 

Neighborhood 

Community-
Based 

Organizations 

Recreation 
and Parks 

Department 
SF Public 
Library 

Public 
Housing Other Total 

Bayview Hunters Point  8 2 1 2 0 13 

Bernal Heights  1 0 1 0 0 2 

Castro/Upper Market 0 1 0 0 0 1 

Chinatown  2 1 0 0 0 3 

Excelsior  2 0 0 0 0 2 

Financial District/South Beach 0 0 0 0 1 1 

Hayes Valley 2 0 0 0 0 2 

Inner Richmond 0 0 1 0 0 1 

Japantown 0 1 1 0 0 2 

Lakeshore 1 0 0 0 0 1 

Lone Mountain/USF 1 0 0 0 0 1 

Marina 0 0 1 0 0 1 

McLaren Park 1 1 0 0 0 2 

Mission 8 1 0 0 0 9 

Mission Bay 1 0 0 0 0 1 

Nob Hill 0 0 0 0 2 2 

North Beach 1 0 1 0 0 2 

Oceanview/Merced/Ingleside 1 2 0 0 0 3 

Outer Mission 1 1 0 0 0 2 

Outer Richmond 0 1 0 0 0 1 

Portola 1 1 0 0 0 2 

Portero Hill  1 1 0 0 0 2 

Presidio 1 0 0 0 0 1 

Presidio Heights 2 0 0 0 0 2 

South of Market 4 1 0 0 0 5 

Tenderloin 5 2 0 0 0 7 

Treasure Island 1 0 0 0 0 1 

Visitacion Valley 3 0 1 0 0 4 

Western Addition 2 0 0 0 0 2 

 50 16 7 2 3 78 


